

Tillamook County MJNHMP Update

REVISED PROJECT SCHEDULE

OPTION 1: Joint Resilience Mitigation Strategy Meeting

Present - Jan 27, 2017	Complete draft Risk Assessment
Week of Jan 30 – Feb 3	Steering Committee Meeting Review Draft Risk Assessment Develop Mitigation Goals
Feb 6 – 17	Public Comment Period
Feb 20 – 24	Respond to Comments
Feb 27 – Mar 24 and Unincorporated County	Draft Mitigation Strategy – Each City
Feb 27 – Mar 3	Meet with jurisdictions individually Develop local mitigation objectives Discuss capabilities Develop and prioritize mitigation actions Develop mitigation action implementation strategy Discuss plan maintenance strategy Discuss continued public involvement strategy
Mar 27 – 31	Prepare for Resilience Meeting and Open Houses
Week of Apr 3 – 7	Joint Resilience/Countywide Mitigation Strategy Meeting Identify and prioritize countywide mitigation actions Develop mitigation action implementation strategy Agree on countywide plan maintenance strategy Agree on countywide public involvement strategy Agree on evaluation and update strategy Plan for upcoming open houses Plan for adoption Plan for post-approval integration process
Apr 10 – 21	Public Comment Period
Week of Apr 24 – 28	3 Public Open Houses
May 1 – 12	Respond to Comments Finalize Draft
May 15 – 26	OEM Formal Review
May 29 – Jun 9	Make required changes
Jun 12 – Jul 27	FEMA Formal Review

Pros:

- ✓ Demonstrates ability to execute full integration with Risk MAP on Resilience Meeting.
- ✓ One less meeting

Cons:

- ✓ Must use FEMA format.
- ✓ May not be able to complete NHMP work.

Jul 28 – Aug 4

Make required changes

Aug 7 – Sep 1

Each jurisdiction adopt plan

Aug 7 – Sep 8

Submit to FEMA for final approvals

Sep 11 – 29

Receive FEMA final approvals