

Tillamook County MJNHMP Update

REVISED PROJECT SCHEDULE

OPTION 2: Resilience in May

Present - Jan 27, 2017

Complete draft Risk Assessment

Week of Jan 30 – Feb 3

Steering Committee Meeting
Review Draft Risk Assessment
Develop Mitigation Goals

Feb 6 – 17

Public Comment Period

Feb 20 – 24

Respond to Comments

Feb 27 – Mar 24

Draft Mitigation Strategy – Each City and Unincorporated County

Feb 27 – Mar 3

Meet with jurisdictions individually
Develop local mitigation objectives
Discuss capabilities
Develop and prioritize mitigation actions
Develop mitigation action implementation strategy
Discuss plan maintenance strategy
Discuss continued public involvement strategy

Mar 27 – 31

Prepare for Countywide Mitigation Strategy Meeting and Open Houses

Week of Apr 3 – 7

Draft Mitigation Strategy – Countywide

Identify and prioritize countywide mitigation actions
Develop mitigation action implementation strategy
Agree on countywide plan maintenance strategy
Agree on countywide public involvement strategy
Agree on evaluation and update strategy
Plan for upcoming open houses
Plan for adoption
Plan for post-approval integration process

Apr 10 – 21

Public Comment Period

Week of Apr 24 – 28

3 Public Open Houses

May 1 – 12

Respond to Comments
Finalize Draft

May 15 – 26

**OEM Formal Review
FEMA Risk MAP Resilience Meeting**

May 29 – Jun 9

Make required changes

Jun 12 – Jul 27

FEMA Formal Review

Pros:

- ✓ Not required to use FEMA format.
- ✓ Will be able to complete NHMP work.

Cons:

- ✓ Unable to demonstrate ability to execute full integration with Risk MAP on Resilience Meeting.
- ✓ One additional meeting
- ✓ FEMA needs budget approval for May meeting

Jul 28 – Aug 4

Make required changes

Aug 7 – Sep 1

Each jurisdiction adopt plan

Aug 7 – Sep 8

Submit to FEMA for final approvals

Sep 11 – 29

Receive FEMA final approvals