

Tillamook County MJNHMP Update

REVISED PROJECT SCHEDULE

OPTION 3: Resilience in April

Present - Jan 27, 2017	Complete draft Risk Assessment
Week of Jan 30 – Feb 3	Steering Committee Meeting Review Draft Risk Assessment Develop Mitigation Goals
Feb 6 – 17	Public Comment Period
Feb 20 – 24	Respond to Comments
Feb 27 – Mar 24	Draft Mitigation Strategy
Week of Feb 27 – Mar 3	<i>Meet with jurisdictions individually</i> Develop local mitigation objectives Discuss capabilities Develop and prioritize mitigation actions Develop mitigation action implementation strategy Discuss plan maintenance strategy Discuss continued public involvement strategy
Week of Mar 6-10 or 13-17	<i>Meet with all jurisdictions together</i> Identify and prioritize countywide mitigation actions Develop mitigation action implementation strategy Agree on countywide plan maintenance strategy Agree on countywide public involvement strategy Agree on evaluation and update strategy Plan for upcoming open houses Plan for adoption Plan for post-approval integration process
Mar 27 – 31	Prepare for FEMA Risk MAP Resilience Meeting and Open Houses
Week of Apr 3 – 7	FEMA Risk MAP Resilience Meeting
Apr 10 – 21	Public Comment Period
Week of Apr 24 – 28	3 Public Open Houses
May 1 – 12	Respond to Comments Finalize Draft
May 15 – 26	OEM Formal Review
May 29 – Jun 9	Make required changes
Jun 12 – Jul 27	FEMA Formal Review

Pros:

- ✓ Not required to use FEMA format.
- ✓ Will be able to complete NHMP work.
- ✓ Hold NHMP meetings sooner.

Cons:

- ✓ Unable to demonstrate ability to execute full integration with Risk MAP on Resilience Meeting.
- ✓ One additional meeting
- ✓ March is meeting-heavy

Jul 28 – Aug 4

Make required changes

Aug 7 – Sep 1

Each jurisdiction adopt plan

Aug 7 – Sep 8

Submit to FEMA for final approvals

Sep 11 – 29

Receive FEMA final approvals