

Tillamook County Multi-Jurisdictional NHMP (MJNHMP) Update

PROJECT SCHEDULE

MONTH	STEERING COMMITTEE (SC) TOPIC	TECHNICAL ADVISORY COMMITTEE (TAC) TOPIC
<p>June 2016</p> <p>SC: Monday, 06/06, 1-4 TAC: Day/Date/Time</p>	<p>Project Initiation</p> <ul style="list-style-type: none"> • Memorandum of Agreement • Statement of Work • Project Schedule • Technical Advisory Committee membership • Public Engagement Plan 	<p>Project Initiation</p> <ul style="list-style-type: none"> • Finalize TAC membership. • Begin collecting data.
<p>July - August 2016</p>		<p>Risk Assessment</p> <ul style="list-style-type: none"> • Continue data gathering and analysis. • Draft: <ul style="list-style-type: none"> ○ Community Profile ○ Hazard Characterization & Analysis ○ Probability & Vulnerability Assessment (OEM methodology)
<p>Early September 2016</p>		<p>Risk Assessment</p> <ul style="list-style-type: none"> • Review and revise draft
<p>Late September 2016</p> <p>Day/Date/Time</p>	<p>Risk Assessment</p> <ul style="list-style-type: none"> • Community Profile • Hazard Characterization & Analysis • Probability and Vulnerability Assessment (OEM methodology) 	
<p>October –November 2016</p>		<p>Risk Assessment</p> <ul style="list-style-type: none"> • Continue data gathering and analysis. • Draft: <ul style="list-style-type: none"> ○ Vulnerability Assessment ○ Severe/Repetitive Loss Properties ○ Potential Dollar Loss ○ Conclusions ○ Mitigation action suggestions
<p>Late November 2016</p>		<p>Risk Assessment</p> <ul style="list-style-type: none"> • Review and revise draft.
<p>Early-Mid December 2016</p> <p>Day/Date/Time</p>	<p>Risk Assessment</p> <ul style="list-style-type: none"> • Vulnerability Assessment Continued • Severe/Repetitive Loss Properties • Potential Dollar Loss 	

Tillamook County Multi-Jurisdictional NHMP (MJNHMP) Update

PROJECT SCHEDULE

MONTH	STEERING COMMITTEE (SC) TOPIC	TECHNICAL ADVISORY COMMITTEE (TAC) TOPIC
	<ul style="list-style-type: none"> • Conclusions 	
Mid-January 2017	Mitigation Strategy	Mitigation Strategy
Day/Date/Time	<ul style="list-style-type: none"> • Review and revise MJNHMP Goals. • Review and update mitigation actions. • Prioritize mitigation actions. • Develop Mitigation Action Implementation Plan. 	<ul style="list-style-type: none"> • Advise on mitigation actions and elements of Mitigation Action Implementation Plan as needed.
Mid-February 2017	Mitigation Strategy	Mitigation Strategy
Day/Date/Time	<ul style="list-style-type: none"> • Review and update Capability Assessment. • Revise Mitigation Action Implementation Plan. • Review Documentation of Planning Process. • Develop Plan Maintenance Process. 	<ul style="list-style-type: none"> • Advise on Capability Assessment and elements of Mitigation Action Implementation Plan as needed.
Mid-March – Early April 2017	Risk Assessment & Mitigation Strategy	
Days/Dates/Times	Hold public outreach events: <ul style="list-style-type: none"> • 1 event for north county • 1 event for south county 	
Late April 2017	Risk Assessment & Mitigation Strategy	
Via email	<ul style="list-style-type: none"> • Review responses to comments. 	<ul style="list-style-type: none"> • Advise on responses as needed.
May 2017		
Via Email	<ul style="list-style-type: none"> • Review Draft MJNHMP. 	
June – July 2017	OEM & FEMA Review	
Day/Date/Time	<ul style="list-style-type: none"> • Make any changes required by OEM or FEMA. • Receive “Approvable Pending Adoption” from FEMA. 	
August – Mid-September 2017	Adoption	
Days/Dates/Times	<ul style="list-style-type: none"> • COUNTY and CITIES each adopt MJNHMP (by resolution). 	
Late September 2017	FEMA Final Approval	

TIMELINE VIEW

