

May 6, 2022

Cape Meares Road Relocation

Construction Activities & Upcoming Work

Timber processing will continue next week. Expect logging trucks coming in and out of the project entrances during processing. There is no public access within project limits. Surveying will resume this month. Earthwork will begin later this month. The fixed construction completion date is October 31, 2023.

ROAD CLOSURES

Current road closure points will remain in effect on Bayocean Road near the Cape Meares Lighthouse, and approximately 0.5 miles south of the Lighthouse. Construction will have minimal impact on public traffic. Please be advised that project limits are outside the gate on Cape Meares Loop coming south from Bayocean Road. A reader board and Type III Barricades will be installed at this location in early May.

Project Website:

https://highways.dot.gov/federal-lands/projects/or/tillamook-b780-1

Source: FHWA

Corridor for the new roadway after timber has been processed and moved out.

Project Number: OR TILLAMOOK B780 (1)

FHWA Contact:

John Henderson john.henderson@dot.gov 360-839-3867

Project Partner:

Tillamook County
Federal Highway
Administration
Western Federal Lands
Highway Division

Contractor:

M.A. DeAtley Construction, Inc. 829 Evans Rd, Clarkston, WA 99403

Notice to Proceed: December 6, 2021.

<u>Fixed Completion Date:</u> October 31, 2023



U.S. Department of Transportation

Federal Highway Administration

Western Federal Lands Highway Division

OR TILLAMOOK B780(1), Cape Meares Road Relocation

Map



Project location is in Tillamook County, Oregon

Source: Google

Start of project limits on the north side. No public access past this point. There is no access to the hikes within project limits. A Reader Board and Type III Barricades will be installed in May.



Source: FHWA

OR TILLAMOOK B780(1), Cape Meares Road Relocation

Photos



Source: FHWA

Timber processing around station 350.