

Source: FHWA

## Cape Meares Road Relocation

August 04, 2023

### Construction Activities & Upcoming Work

Project Number:  
OR TILLAMOOK B780  
(1)

FHWA Contact:  
John Henderson  
john.henderson@dot.gov  
360-839-3867

Project Partner:  
Tillamook County  
Federal Highway  
Administration  
Western Federal Lands  
Highway Division

Contractor:  
M.A. DeAtley Construction, Inc.  
829 Evans Rd,  
Clarkston, WA 99403

Notice to Proceed:  
December 6, 2021.

Fixed Completion Date:  
October 31, 2023

A subcontractor was onsite this week placing erosion control and establishing permanent turf on the embankment slopes. On MSE Wall No. 1, work progressed through 19 courses leaving only 2 more courses until completion. In addition, roadway excavation has begun on the north end of the project nearest to Bayocean Road. Truck traffic between the south project entrance and the adjacent Lighthouse Quarry will remain active but at reduced levels, however, construction traffic is scheduled to be steady on the closed portion of the old Cape Meares Loop. Therefore, Tillamook County has prohibited pedestrian and bicycle traffic on the old roadway through project completion in Fall 2023.

### ROAD CLOSURES

Current road closure points will remain in effect on Bayocean Road near the Cape Meares Lighthouse, and approximately 0.5 miles south of the Lighthouse. Construction will have minimal impact on public traffic as it is closed to through traffic. Please be advised that project limits are now designated by barricades on Cape Meares Loop coming south from Bayocean Road. See map on the following page.

Source: FHWA



View of seed and mulch placement on embankment slopes.

Project Website:

<https://highways.dot.gov/federal-lands/projects/or/tillamook-b780-1>

Western Federal Lands Highway Division




U.S. Department  
of Transportation

**Federal Highway  
Administration**

# OR TILLAMOOK B780(1), Cape Meares Road Relocation

## Map



Source: FHWA

Map Source: Google

All project images  
Source: FHWA

**Project location and areas closed off to the public.**

# OR TILLAMOOK B780(1), Cape Meares Road Relocation

## Pictures



**View of MSE wall construction progress after 18 courses with soldier pile wall in background.**

Source: FHWA

**View of roadway excavation near the project limits nearest to Bayocean Road.**



Source: FHWA